CITY OF SAN ANTONIO INTERDEPARTMENTAL MEMORANDUM EM NO. 15 PUBLIC WORKS DEPARTMENT

TO: Mayor and City Council

FROM: Thomas G. Wendorf, P.E., Director of Public Works

THROUGH: Terry M. Brechtel, City Manager

COPIES: Melissa Byrne Vossmer; Andrew Martin; Louis A. Lendman; Milo D. Nitschke; Aubrey

George; Doug Yerkes; Tim Palomera; William A. Hensley; and file

SUBJECT: Brook Hollow Branch Library Expansion Project

DATE: October 16, 2003

SUMMARY AND RECOMMENDATIONS

This ordinance amends a professional service contract in the amount of \$18,000.00 payable to Vitetta Group, Incorporated, a non-MBE firm, for professional architectural and engineering services, and authorizes the additional amount of \$3,000.00 for miscellaneous contingency, for a total amount of \$21,000.00 in connection with the Brook Hollow Branch Library Expansion Project, an authorized 1999 Library Bond funded project located in City Council District 9.

Staff recommends approval of this ordinance.

BACKGROUND INFORMATION

This ordinance provides additional compensation to Vitetta Group Incorporated for additional professional architectural and engineering services involving the following items:

- Additional interior renovation to include painting, carpeting and clerestory shading;
- Furniture selection relative to renovation:
- Renovation of existing meeting room to include new lighting and cabinets;
- Renovation of existing workroom to include painting, flooring and furniture.

This professional service contract was originally approved by City Ordinance No. 95996 on June 27, 2002 and initially authorized \$34,500.00 for basic architectural services related to this project. This Council action will increase the total authorized for this professional services contract to \$52,500.00.

Additional funding for this library is proposed in the upcoming 2003 Bond Issue and is included on the ballot for the November 4th election. These funds, if approved, will address issues noted in the April 2003 Facility Condition Analysis (ISES) study and will include roof repairs along with the replacement of HVAC system components, the hot water heater, exterior book drop boxes and exterior lighting.

POLICY ANALYSIS

Approval of this ordinance will be a continuation of City Council policy to complete previously approved 1999 Library Bond funded projects.

FINANCIAL IMPACT

This is a one-time capital improvement expenditure within budget and included in the FY04-09 Capital Improvement Program Budget. Funds in the amount of \$21,000.00 are available from the 1999 Library Bond funds and authorized payable as follows:

\$18,000.00 payable to Vitetta Group Incorporated for architectural and engineering

expenses;

\$ 3,000.00 payable for miscellaneous contingency.

COORDINATION

This request for ordinance has been coordinated with the Office of Management and Budget and the Finance Department.

SUPPLEMENTARY COMMENTS

The Discretionary Contracts Disclosure Form required by the Ethics Ordinance is attached.

ATTACHMENTS

1. Project Map

2. Proposal

Approved:

3. Discretionary Contracts Disclosure Form


Thomas G. Wendorf, P.H.

Director of Public Works

Acting Director, Library Department

Mélissa Byrne Vos

Assistant City Manager



Brookhollow Branch Library 530 Heimer Rd. Council District No. 9



G.I.S. Location Map

VITETTA

September 30, 2003

Mr. William Hensley, AIA City of San Antonio Public Works – City Architect's Office 114 W. Commerce Street, 8th Floor San Antonio, TX 78205

RE:

Brook Hollow Branch Library Expansion

Revised Professional Services Proposal for Additional Scope of Work

Vitetta Project NO. 4203.00

Dear Mr. Hensley,

Vitetta requests confirmation that all seven priorities of work are included in the official scope of work for this project. VITETTA understands that the revised limit of appropriation is now \$741,000.00. Please confirm in writing regarding the current scope of work and budget related to this project.

I have summarized the original scope of work per our contract below:

\$500,000	Original Project Amount		
\$34,500	Original Basic Services Fees		
\$13,000	Additional Services (Civil, survey, prints)		
\$10,500	Contingency Services		
\$ 1,000	Advertising		
\$59,000	Total Encumbrance for Design by ordinance #95996 on June 27, 2002		
\$345,000	Construction		
\$ 60,000	Furniture		
\$ 36,000	Design and Construction Contingency		
\$441,000	•		
\$500,000	TOTAL		

At the end of the design development phase, we prepared a listing of all of the work desired by the library. We were to use this list to select items for incorporation into the final documents. The total listing of work as prioritized by the library is summarized as follows;

Design Development Prioritized Listing of Scope of Work

	\$613,000	TOTAL COST
7	\$ 20,150	Driveway and parking alternate (to improve site circulation)***
6.	\$ 8,000	Break room upgrades***
5.	\$ 28,000	Meeting room upgrades (paint, lighting, storage cabinets)***
4.	\$ 60,000	Renovate existing library (paint, carpet, clerestory shading) ***
3.	\$ 87,300	New shelves, tables and chairs
2.	\$107,950	New circulation desk, reference and computer furniture/ revise electrical
1.	\$301,600	1,538 SF building addition

603 NAVARRO STREET SUITE 700 SAN ANTONIO TX 78205 T 210.212.8800 F 210.212.8600 www.vitetta.com

VITETTA

September 30, 2003

Mr. William Hensley, AIA City of San Antonio Public Works – City Architect's Office 114 W. Commerce Street, 8th Floor San Antonio, TX 78205 Page 2

\$ 52,000

Design and Construction Contingency

\$665,000

TOTAL (50% increase over the \$441,000)

In the interim, the library department sought and obtained \$241,000 in Additional C of O funds to afford development of this more major renovation of the entire library. The new proposed budget allocations is as follows:

\$741,000	New Project Amount		
\$ 52,500 \$ 23,500 \$ 1,000 \$ 77,000	Design Services Fee Additional Services Fees Advertising Total Encumbrance for Design	(includes \$18,000 increase for additional design) (already encumbered) (already encumbered)	
\$ 18,000 \$224,000 \$116,000	Additional Budget estimated (includes furnishings work)		

The additional \$18,000 in design fees can be summarized as follows:

Priority	Work	Budget	Fee
Priority No. 3	Furniture selection	\$87,300	\$8,572.83
Priority No. 4	Additional interior renovation/paingint/carpeting	\$60,000	\$5,887.20
Priority No. 5	Renovate existing meeting room/new lighting/cabinets	\$28,000	\$2,747.36
Priority No. 6	Renovate existing breakroom paint/flooring/furniture	\$ 8,000	\$ 784.96

Please give me a call if you have any additional questions or require any additional information.

Since elly,

Barry Sturrock, AIA Regional Director

City of San Antonio Discretionary Contracts Disclosure*

For use of this form, see City of San Antonio Ethics Code, Part D, Sections 1&2
Attach additional sheets if space provided is not sufficient.
State"Not Applicable" for questions that do not apply.

* This form is required to be supplemented in the event there is any change in the information under (1), (2), or (3) below, before the discretionary contract is the subject of council action, and no later than five (5) business days after any change about which information is required to be filed.

Disclosure of Parties, Owners, and Closely Related Persons

For the purpose of assisting the City in the enforcement of provisions contained in the City Charter and the Code of Ethics, an individual or business entity seeking a discretionary contract from the City is required to disclose in connection with a proposal for a discretionary contract:

The property of a discretified the second starty desired to
(1) the identity of any individual who would be a party to the discretionary contract:
NONE
(2) the identity of any business entity that would be a party to the discretionary contract. BMW Engineering, Inc. MEP Engineering, Inc. Bill Reiffert & Associates, Inc. Civil Design Services
and the name of:
(A) any individual or business entity that would be a subcontractor on the discretionary contract;
NONE
and the name of:
(B) any individual or business entity that is known to be a <i>partner</i> , or a <i>parent</i> or subsidiary business entity, of any individual or business entity who would be a party to the discretionary contract;
NONE
(3) the identity of any <i>lobbyist</i> or <i>public relations firm</i> employed for purposes relating to the discretionary contract being sought by any individual or business entity who would be a party to the discretionary contract.

¹ A *business entity* means a sole proprietorship, partnership, firm, corporation, holding company, joint-stock company, receivership, trust, unincorporated association, or any other entity recognized by law.

NONE		,
connection with a proposal for a hundred dollars (\$100) or more indirectly to any current or former any political action committee the business entity whose identity	discretionary contract all past twenty-for within the past twenty-for member of City Council, and contributes to City Council must be disclosed under actude, but are not limited tutory or common-law.	cil elections, by any inclvidual or (1), (2) or (3) above, indirect I to, contributions made by the direct contributions by an entity
To Whom Made:	Amount:	Date of Contribution:
		,
Disclosures in Proposals Any inclividual or business entity so known facts which, reasonably un employee would violate Section official action relating to the discre	derstood, raise a question Lof Part B. Improper Ecor	as to whether any city official or
a		
Signature:	Title: Regional Director Company: VITETTA	Date: 9/30/2003

² For purposes of this rule, facts are "reasonably understood" to "raise a question" about the appropriateness of official action if a disinterested person would conclude that the facts, if true, require recusal or require careful consideration of whether or not recusal is required.