CITY OF SAN ANTONIO INTERDEPARTMENTAL MEMORANDUM PUBLIC WORKS DEPARTMENT PUBLIC WORKS DEPARTMEN

TO: Mayor and City Council

FROM: Thomas G. Wendorf, P.E., Director of Public Works

THROUGH: Terry M. Brechtel, City Manager

COPIES: Melissa Byrne Vossmer; Andrew Martin; Louis A. Lendman; Milo D. Nitschke; and file

SUBJECT: Southtown Area Street Improvements Project

DATE: December 18, 2003

SUMMARY AND RECOMMENDATIONS

This ordinance amends a professional service contract in the amount of \$38,836.00 payable to Weston Solutions, Inc., a non-MBE firm, for professional engineering services, in connection with the Southtown Area Street Improvements Project, an authorized 1999 General Obligation Street Improvement Bond project located in City Council District 1.

Staff recommends approval of this ordinance.

BACKGROUND INFORMATION

This ordinance will amend the professional services agreement as part of the anticipated design implementation for this project and provide additional compensation to Weston Solutions, Inc. for professional engineering services involving the negotiation and procurement of project design enhancement materials, design fees for project presentation to the Public Art Committee (PAC) and the Historic Design and Review Commission (HDRC), and the revision of final plans and fees for the determination of the project's environmental impact in light of the Phase II subsurface investigation conducted by the City's Environmental Services Department of the immediate vicinity of three former or active gasoline stations. The purpose of this investigation was to determine if a historical release from these facilities had impacted the proposed project. Results from this sampling event identified petroleum hydrocarbons in the subsurface soils ranging from surface to 2 feet below grade. The impacted media must be removed from the project site prior to the general contractor beginning work.

This project provides for the reconstruction and in-fill of 4-foot sidewalks along the East side of South Presa from Durango to Conrad Street, including driveway approaches and wheelchair ramps. This project also includes enhancements to the sidewalks surrounding the pocket parks that will include colored tile installation, cement stamping and imbedded traditional brass lettering in coordination with the community involved beautification project.

This professional service contract was originally approved by City Ordinance No. 94177 on June 28, 2001 and initially authorized \$38,899.00 for services related to this project. This Council action will increase the total authorized for this professional service contract to \$77,735.00.

POLICY ANALYSIS

Approval of this ordinance will be a continuation of City Council policy to complete previously approved 1999 General Obligation Street Improvement Bond funded projects.

FISCAL IMPACT

This is a one-time capital improvement expenditure within budget and included in the FY 04-09 Capital Improvement Program Budget. Funds in the amount of \$38,836.00 are available from 1999 General Obligation Street Improvement Bond funds and are authorized payable to Weston Solutions, Inc. for engineering expenses.

COORDINATION

This request for ordinance has been coordinated with the Office of Management and Budget and the Finance Department.

SUPPLEMENTARY COMMENTS

The Discretionary Contracts Disclosure Form required by the Ethics Ordinance is attached.

ATTACHMENTS

- 1. Project Map
- 2. Proposal
- 3. Discretionary Contracts Disclosure Form


Thomas G. Wendorf, P.E. Director of Public Works

Approved:

Assistant City Manager

Terry M. Brøchtel

City Manager





Weston Solutions, Inc.
Suite 700
5599 San Felipe
Houston, Texas 77056-2721
713-985-6600 • Fax 713-985-6703
www.westonsolutions.com

4 November 2003

Mr. Jim Clements, P. E.
Project Manager
Capital Program Project Team 4
City of San Antonio
114 W. Commerce Street, 5th Floor
San Antonio, TX 78205

RE: Southtown Area Street Improvements

Project #45-979098- Revised Change Request #1

Dear Mr. Clements:

Based on our telephone conversation on 29 October 2003, Weston Solutions Inc. (WESTON_®) is pleased to revise the Change Request (CR) #1 submitted by our letter dated 12 September 2003 incorporating your comments. The revised proposal in the amount of \$38,836 (Thirty eight thousand eight hundred thirty six dollars) is included in Enclosure 1.

This proposal now utilizes an average labor rate of \$87.00 per hour. The cost associated with the warehousing of the design enhancement materials are deleted per your comments. It is WESTON's understanding that COSA will make its own arrangements to store these materials.

Attachments 2 and 3 provide the proposals for two of the Subcontracts used in this project. Consultant's 15% mark-up on the subcontractors cost is also reflected in this revised proposal. As indicated in my e-mail on 30 October, 2003, the original survey cost was based on \$14,000. Actual expense on the surveying including 15% consultant's mark up is \$14,375. Therefore only \$375.00 was included in our proposal.

Also enclosed with this proposal is the original City of San Antonio Discretionary Contracts Disclosure Form.

Please do not hesitate to contact me at (713) 985-6625 if you have any questions.

Very truly yours,

WESTON SOLUTIONS, INC.

Champak Sadhu, P.E. Project Manager



Mr. Jim Clements, P. E. 12 September 2003 Page 2

CS/lbs

Attachments

Mr. Richard Growchowski w/encl. (COSA)

Mr. K. O'Connor w/encl. File 12883.001.001 w/encl.

ENCLOSURE 1

CHANGE ORDER REQUEST

ENCLOSURE 1

CITY OF SAN ANTONIO SOUTHTOWN IMPROVEMENT CHANGE ORDER REQUEST#1 Project No.: 45-979098

BREAKDOWN OF COSTS FOR CR #1

| Description | Project | Project | Design | Cadd | Secretary | Subtotals | Subtotals |
|--|---------|----------|----------|----------|-----------|-----------|---------------|
| | Manager | Engineer | Engineer | Operator | L | (Mnhrs) | (\$) |
| 1. Additional Design Phase Services | İ | | | | | | |
| 1.1 PAC Meeting | 4 | 8 | 0 | 8 | 4 | 24 | \$2,088 |
| 1.2 HDRC Presentation | 4 | 2 | 0 | 10 | 0 | 16 | \$1,392 |
| 1.3 Environmental Management services | 2 | 4 | 4 | 16 | 0 | 26 | \$2,262 |
| 1.4 Environmental Impact Meeting | 2 | 2 | 0 | 0 | 0 | 4 | \$348 |
| 1.5 Provision for tree wells including site verification | 4 | 8 | 8 | 12 | 0 | 32 | \$2,784 |
| Design Enhancement material Procurement and | | | | | | | \$8,874 |
| subcontract Administration | | | | | | | |
| 2.1 Design Enhancement Material (See Attachment #1) | | | | | | | \$18,875 |
| 2.2 RFQ, Procurement and Contract Administration | 6 | 18 | 24 | 0 | 8 | 56 | \$4,872 |
| 2.3 Warehousing, storage and shipment of Design Enhancement Materials | | | | | | | \$0 |
| Design Enhancement Artist Fees (see attached proposal) | | | | | | | |
| 3.1. Design Fee | • | | | | | | \$2,500 |
| 3.2. Fabricating design elements | | | | | 1 | | \$3,300 |
| 3.3. Construction oversight | i | | j | | | ľ | \$800 |
| 3.4. Artist procured materials | | i | | | | | \$750 |
| | | | | | | Ī | \$7,350 |
| 4. Consultant's mark-up 15% of \$6,600 (Artist fee) (See Attachment 2) | | | | | | | \$990 |
| 5. Consultant's mark-up on Survey cost 15% of \$12,500 (See Attachment 3) | | | | | | | \$ 375 |
| TOTAL COST CHANGE REQUEST | 22 | 42 | 36 | 46 | 12 | 158 | \$38,836 |

ATTACHMENT 1

DESIGN ENHANCEMENT ITEMS

ATTACHMENT 1

DESIGN ENHANCEMENT ITEMS

| Item No. | Item Description | Unit | Unit Qty. | Total Price (Figures) |
|-------------|--|------------|--------------|--------------------------|
| | Procuring Photographs (Institute of Texan Cultures) | | | |
| 1 | Nine photos, publishing and service charges | LS | 1 | \$215.00 |
| Photo | Engraved Panels (Vines PreCast) | | | |
| 2 | Fabrication, engraving, sealing, shipping | LS | 1 | \$12,420.00 |
| Mate | rials for Text Stamps (Lowe's; Freeman Mfg.) | | | |
| 3 | Lumber for Stamps | LS | 1 | \$450.00 |
| 4 | Adhesive | LS | 1 | \$150.00 |
| 5 | Pattern letters for 50 text stamps | LS | 1 | \$4,540.00 |
| Stain | less Steel Street Names (Eureka Sheet Metal) | <u>-</u> - | | |
| | 4"H, 1/4" thick Type 316 stainless steel lettering buffed. Words to be laid out and tack welded to steel | | | |
| 6 | base plates with anchor ties. | LS | 1 | \$1,100.00 |
| Subto | otal Cost | | | \$18,875.00 |
| Total | Design Enhancement Material and Shipment Cost | | | \$18,875.00 |

| Anne Wallace, Artist | |
|-------------------------|--------------------------|
| Southtown Area Street I | Improvements Artist Fees |
| October 30, 2003 | |

| Artist's Design Fee | \$2,500.00 |
|--|--------------------|
| Materials to be Procured for Design Enhancement Elements Lumber for stamps Adhesive Release agent | \$750.00 |
| Artist's fees for Reviewing Samples/Fabricating Design Elements Review drawings and samples Fabricate punctuation marks Fabricate 62 stamps Fabricate Chinese characters | \$3,300.00 |
| Construction Services Review functional tests and installation of design elements | \$800.00 |
| Total | \$7 <u>,350.00</u> |
| Name | |
| Signature | |

Dec 26 01 03:06p

FFW & ASSOC

210-366-0376

ATTACHINENT 3

FERNANDEZ FRAZER WHITE & ASSOCIATES, INC.

11824 RADIUM • SAN ANTONIO, TX 78216 • (210) 377-0774 • Fax: (210) 366-0376

E-mail address ffw@ffwinc.com

December 21, 2001

Mr. Champak Sadhu Roy F. Weston, Inc. Suite 700 5599 San Pelipe Houston, Texas 77056-2721

Re:

3. Presa Sidewalk Project Conrad St. to Martinez St.

Dear Mr. Sadhu:

Please accept this letter as our Fee Proposal to complete the Topographic Survey as per discussions with Esther and as shown on SAWS Plan Sheet 1 thru 5 provided by Esther.

The following work will be completed:

- Field crew will complete a topographic survey on the east parkway for the 1. exception of three areas (approximately 1300 L.F.)
- Field crew will complete a topographic survey on the west parkway from 2. Conrad St. to Vitra St.
- Curbs in areas that do not require topographic survey, will be located in field **3**. and shown on layout
- Field crew will locate corner monuments, fence corners and buildings 4. adjacent to concrete walks (if applicable) on the east and west parkway that do not require a full topographic survey.
- FFW will provide electronic data and a hard copy of the field work completed. 5.

Items not covered by this work are as follows:

- Deeds and Row research 1.
- Lot Lines 2.
- 3. Utility co-ordination with utility locators
- Utilities in street between curbs

We propose to complete the work as proposed for \$12,960.00

Should you require further assistance, please advise.

Sincerely,

City of San Antonio

Discretionary Contracts Disclosure*
For use of this form, see City of San Antonio Ethics Code, Part D, Section 1 & 2
Attach additional sheets if space provided is not sufficient. State "Not Applicable" for questions that do not apply.

* This form is required to be supplemented in the event there is any change in the information under (1), (2), or (3) below, before the discretionary contract is the subject of council action, and no later than five (5) business days after any change about which information is required to be filed

| NONE | | |
|---|--|--|
| | | |
| connection with a propo- nundred dollars (\$100) nullrectly to any current any political action com- pusiness entity whose contributions by an incondividual's spouse; who nclude, but are not limi | ss entity seeking a discretion posal for a discretionary contour or more within the past to or former member of City Comittee that contributes to Citientity must be disclosed lividual include, but are not ether statutory or common ted to, contributions made to | nary contract from the City must disclose in tract all political contributions totaling one wenty four (24) months made directly of buncil, any candidate for City Council, or to ity Council elections, by any individual or if under (1), (2), or (3) above, indirect of limited to, contributions made by the law. Indirect contributions by an entity hrough the officers, owners, attorneys, or |
| egistered lobbyists of th | e entry. | |
| To Whom Made: | Amount: | Date of Contribution: |
| To Whom Made: NONE | Amount: | Date of Contribution: |
| NONE Disclosure in Proposal Nay individual or busines nown facts which, reas yould violate Section 1 | s s entity seeking a discretiona sonably understood, raise a of Part B, Improper Economi | Date of Contribution: any contract with the City shall disclose any question as to whether any City official ic Benefit, by participating in official action |
| NONE Pisclosure in Proposal hy individual or busines nown facts which, reas yould violate Section 1 elating to the discretions | s s:entity-seeking a diserctiona sonably understood, raise a of Part B, Improper Economi iry contract | ary contract with the City shall disclose any question ² as to whether any City officia ic Benefit, by participating in official action |
| Disciosure in Proposal Any individual or busines mown facts which, reas | s s:entity-seeking a diserctiona sonably understood, raise a of Part B, Improper Economi iry contract | ary contract with the City shall disclose any question as to whether any City official ic Benefit, by participating in official action |

For purposes of this rule, facts are "reasonably understood" to "raise a question" about the appropriateness of official action if a disinterested person would conclude that the facts, if true, require recusal or require careful consideration of whether or not recusal is required.