

**CITY OF SAN ANTONIO  
PUBLIC WORKS DEPARTMENT  
CITY COUNCIL AGENDA MEMORANDUM**

CONSENT AGENDA  
ITEM NO. 11

TO: Mayor and City Council

FROM: Thomas G. Wendorf, P.E., Director of Public Works

SUBJECT: 2005 Street Maintenance Program – Asphalt Recycling and Overlay Project

DATE: October 6, 2005

**SUMMARY AND RECOMMENDATIONS**

This ordinance approves Field Alteration Number 1 in the amount of \$41,140 funded from the project construction contingency, payable to San Antonio Constructors, Ltd. in connection with the 2005 Street Maintenance Program - Asphalt Recycling and Overlay Project, located throughout various Council Districts.

Staff recommends approval of this Ordinance.

**BACKGROUND INFORMATION**

The project provides for the utilization of an asphalt recycling and overlay maintenance treatment for the repair of various streets throughout the City. This type of application is necessary when street conditions include numerous potholes and cracks, heaving and rough surfaces, and wear and tear from heavy truck or bus traffic. The streets receiving this application were identified in coordination with each affected Council District and include approximately 17.324 miles of city streets.

This ordinance authorizes Field Alteration Number 1, in the amount of \$41,140, for striping and street markings needed on the Harry Wurzbach-Evers to Newcome, North Ellison-Potranco to Military Drive, and Harry Wurzbach-Rittiman to Austin Highway projects. Striping and street markings for these streets were inadvertently excluded on the original contract. A copy of Field Alteration Number 1 is incorporated herein as Attachment 2.

A previously executed contract with San Antonio Constructors, Ltd for the Asphalt Recycling and Overlay Contract in an amount not to exceed \$799,999.50 was approved by City Council on April 21, 2005, through Ordinance No. 100745. This field alteration increases the contract amount to \$841,139.50.

**POLICY ANALYSIS**

Approval of this ordinance will be a continuation of City Council policy to maintain and improve the City's existing infrastructure.

### **FISCAL IMPACT**

This is a one-time capital improvement expenditure. Funds in the amount of \$41,140 are available from the project construction contingency and are authorized payable to San Antonio Constructors, Ltd. This item will not impact the FY05-06 Street Operating Maintenance Budget.

### **COORDINATION**


This request for ordinance has been coordinated with the Office of Management and Budget and the Finance Department.

### **SUPPLEMENTARY COMMENTS**


A Discretionary Contracts Disclosure Form is not required.

### **ATTACHMENTS**


1. Field Alteration Number 1



Thomas G. Wendorf, P.E.  
Director of Public Works



Melissa Byrne Vossmer  
Assistant City Manager



J. Rolando Bono  
City Manager

4



CITY OF SAN ANTONIO  
PUBLIC WORKS DEPARTMENT  
FIELD ALTERATION REQUEST

Form PW-15  
Rev. 7/2005  
(Submit 2 Originals)

Date Prepared: July 19, 2005

Field Alteration No. 1

Project No. 23-00007

Project Name: 2005 SMP - Asphalt Recycling and Overlay - 2005  
(Project Name as shown on the Work Project Authorization)

The revision or amendment described below is to the work originally or previously specified is hereby requested, including all changes in costs. (Describe work to be added or deleted, including SAP Material number. Attach a revised plan sheet affected or drawings.)

Stripping of three projects in the Asphalt Recycling and Overlay contract.

1. Item 535.A - 4" Wide Yellow Line - 8,600 LF @ \$1.65/LF = \$14,190.00  
2. Item 535.B - 4" Wide White Line - 13,000 LF @ \$1.65/LF = \$21,450.00  
3. Item 535.F - 16" Wide White Line - 500 LF @ \$8.00/LF = \$4,000.00  
4. Item 535.G - 24" Wide White Line - 150 LF @ \$10.00/LF = \$1,500.00  
NOTE: All items are Hot Applied Thermal Plastic Pavement Markings.

Justification for Proposed Alteration (Describe in detail why this work is to be added or deleted. Use attachments if necessary.):  
Items were not included in original bid documents

Field Alteration will result in change to Contract Cost as: ☒ Increase ☐ Decrease \$ 41,140.00  
Field Alteration will result in change to Contract Days as: ☒ Increase ☐ Decrease # Days 5  
(To be negotiated by the Contractor and the City.) ☐ Working Days ☒ Calendar Days

REQUESTED BY:

City Consulting Engineer/ Architect, Other (Please Specify) Date

Eduardo L. Loya Date 9/8/05

Contractor

Title: SUPERINTENDENT

Firm: SAN ANTONIO CONSTRUCTORA, LTD.

RECOMMENDED BY:

Octavio Garza, P.E. Date 9/8/05

Octavio Garza, P.E., Pavement Engineering Manager

N/A Date

Others: (If required, i.e., City Dept., S.A.W.S., etc.)

NOT APPLICABLE Date

Amando "Rocky" A. Aranda, Street Operations Manager

Octavio Garza, P.E. Date 9/8/05

Razi S. Hosseini, P.E., Asst. City Engineer

APPROVED BY:

L. O. Cervantes, P.E. Date 9-21-05

Leopoldo P. Cervantes, P.E.  
Acting City Engineer

Thomas G. Wendorf, P.E. (If over \$25,000) Date

Director of Public Works

FOR CITY USE ONLY

Ordinance Required: ☒ Yes ☐ No

☒ FA Amount \$25,000 (+ or -)

☒ Additional funds required \$ 1,140.02

WBS Element: 23-00007-05-01

WBS Element: 23-00007-05-02

Original Contract Amount: \$ 799,999.50

Construction Contingency Fund: \$ 39,999.98

Previous Approved FAs: \$ 0

Previous Approved FA: \$ 0

This Field Alteration: \$ 41,140.00

This Field Alteration: \$ 41,140.00

Total: \$ 841,139.50

Total Field Alterations: \$ 41,140.00

Balance: \$ - 1,140.02

Fund #: 29050000

Ordinance #: 100745

Ordinance Date: 4/21/05

Purchase Requisition #

Contract #

Purchase Order #

NOTE: This form is a local government record and shall be retained in accordance with the provisions of the Local Government Code, Section 201. Provide two (2) originals with supporting documents.

## SAN ANTONIO CONSTRUCTORS, LTD.



Roy Q. Henth  
President

Orville Cantu  
Vice President  
Secretary/Treasurer

## FACSIMILE

DATE: 7/11/2005

Re: Octavio A. Garza, P.E.  
Company: City of San Antonio  
Address: 8220 Lindburgh Ldg. Bldg. 1106  
San Antonio, Texas 782  
Phone: (210) 394-6004  
Fax: (210) 532-2859

PAGE(S): 1 OF 1

PROJECT: Asphalt Recycling and Overlay - 2005

RFP: 2005-01

Requested By: San Antonio Constructors, Ltd.

Justification: The following is the cost to install striping on the following locations as requested:

- 1.) Wurzbach - Evers to Newcome
- 2.) N. Ellison - Potranco to Military Dr.
- 3.) Harry Wurzbach - Rittiman to Austin Hwy.

ITEM	DESCRIPTION	UNIT	QUANTITY	UNIT PRICE	EXTENSION
	<b>FIELD ALTERATION</b>				
535.01 A	Hot Applied Thermoplastic Pavement Marking (4" Wide Yellow Line)	L.F.	8,600.00	\$ 1.65	\$ 14,190.00
535.02 B	Hot Applied Thermoplastic Pavement Marking (4" Wide White Line)	L.F.	13,000.00	\$ 1.65	\$ 21,450.00
535.06 F	Hot Applied Thermoplastic Pavement Marking (16" Wide White Line)	L.F.	500.00	\$ 8.00	\$ 4,000.00
535.07 G	Hot Applied Thermoplastic Pavement Marking (24" Wide White Line)	L.F.	150.00	\$ 10.00	\$ 1,500.00
	<b>TOTAL COST OF FIELD ALTERATION</b>				\$ 41,140.00

Additional Working Days:

10

Submitted By: Eddie L. Fryar  
Superintendent

c.c. File