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INTERDEPARTMENTAL MEMORANDf@$ 
PUBLIC WORKS DEPARTMENT u 

TO: Mayor and City Council 

FROM: Thomas G. Wendorf, P.E., Director of Public Works 

THROUGH: Terry M. Brechtel, City Manager 

COPIES: Melissa Byrne Vossmer; Andrew Martin; Peter Zanoni; Milo D. Nitschke; 
and file 

SUBJECT: Cardiff Area Drainage Improvements 

DATE: March 4,2004 

SUMMARY AND RECOMMENDATIONS 

This ordinance amends a professional service contract in the amount of $24,766 payable to 
Brown Engineering Co., an SBE firm, for professional engineering services, and authorizes 
$4,953.20 for additional design contingency for a total amount of $29,719.20 in connection 
with the Cardiff Area Drainage Improvements, an authorized 2003-2007 General 
Obligation Drainage Improvement Bond funded project located in Council District 2. 

Staff recommends approval of this ordinance. 

BACKGROUND INFORMATION 

This ordinance authorizes the amount of $24,766 payable to Brown Engineering Co. to 
provide engineering services for the referenced 2003-2007 bond drainage project and 
authorizes engineering contingency in the amount of $4,953.20. The scope of services 
encompasses the effort required to: 

1) verify existing site conditions; 
2) breakout that portion of the storm drainage improvements located along 

Aransas Ave. and Honey Blvd. (needed to provide an outfall for the Honey - 
Commerce to Aransas project) from the previously approved (1999) final plans 
from the Cardiff - Aransas to Dead-end project; 

3) update said plans to comply with the latest city requirements; and 
4) prepare bid documents for the revised scope of the project. 

Construction phase services are not included in this proposal. Brown Engineering Co. 
proposes to complete said design work within 45 calendar days from notice to proceed. 
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This project will provide for the construction of storm sewer outfall along Aransas Avenue 
from M-10 to Honey Boulevard, including a 1 W’ street overlay. The project construction 
is anticipated to begin in November 2004 and be completed in March 2005. 

This professional service contract was originally approved by City Ordinance No. 81037 on 
November 3, 1994 and initially authorized $15,000 for services related to this project. 
Subsequent Council action increased this contract amount to $57,817. This ordinance will 
increase the total authorized for this professional service contract to $82,583. 

POLICY ANALYSIS 

Approval of this ordinance will be a continuation of City Council policy to complete 
previously approved 2003-2007 Drainage Improvement Bond and CDBG funded projects. 

FISCAL IMPACT 

This ordinance is also a declaration of the City’s official intent to reimburse itself from the 
proceeds derived from the sale of the City of San Antonio, General Obligation Street 
Improvement Bonds, Series 2003-2007 for any authorized expenditures from any lawfully 
available funds of the City. 

The following appropriations are contingent upon the sale of the City of San Antonio, 
General Obligation Street Improvement Bonds, Series 2003-2007 for Cardiff Area 
Drainage Improvements. 

This is a one-time capital improvement expenditure within budget and not included in the 
FY 04-09 Capital Improvement Program Budget. Funds in the amount of $29,719.20 are 
available from 2003-2007 General Obligation Drainage Improvement Bond funds and are 
authorized payable as follows: 

$ 24,766.OO Payable to Brown Engineering Co. for engineering expenses 
$ 4,953.20 Payable for engineering contingency 

COORDINATION 

This request for ordinance has been coordinated with the Office of Management and 
Budget and the Finance Department. 
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SUPPLEMENTARY COMMENTS 

The Discretionary Contracts Disclosure Form required by the Ethics Ordinance is attached. 

ATTACHMENTS 

1. Project Map 
2. Proposal 

Director of Public Works 

Approved: f 

Assistant City Manage; 

Terry M. Brechtel 
City Manager 
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E3RCzlWN ENGINEERING CO. / 
EN(~~NESPING CON3u LTANTS EN(31NESPING CONSULTANTS 

?OOP CENTRAL PARKWAY N.. B-100 ?OOP CENTRAL PARKWAY N.. B-100 

SAN ANTUNID. TEXAE 78.236) SAN ANTONIO. TEXAE 78.236) 

PHONE PHONE [elol 484-3~11 [elol 484-3~11 

November 26,2003 November 26,2003 

Anibal .i Gutierrez Jr., P.E. 
Project Manager 
Depar-tr 11 snt of Public Works 
City of, 3x2 Antonio 
P.U. Bo K 839966 
San An ;cnio, Texas 78205 

Referen cl:: Engineering Fee Proposal 
Cardiff - Aransas to Dead-End 

Dear Mr. Gutierrez: 

Brown ?Llgineering Company is pleased to present its proposal to provide additional 
profess! o ~-11 engineering services for a revised final-phase submittal for the referenced 
street an 1 drainage improvement project. This proposal was requested by Mr. Charles 
Bloom 2 ir.d is being presented as per the City of San Antonio’s “Professional Services 
Agrees e nt for Engineering Services,” revised May 1991 (copy enclosed). The final design 
ph.aae of ;his project was previously approved by Mr. James Bader on November 29,1999 
(copy ex closed), but was put on hold dtie to lack of funding. , 
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Redesign of the current plans as a result of new utility conflicts (if any), or 
new drainage criteria 
ADA review and permitting 
Landscape and sidewalk plan 
Environmental Site Assessment (ESA) 
Traffic Impact Analysis (TIA) 
Revising and updating the remaining plans for street improvements into bid 
sets 

The COI 1~ k&ion Phase Services are not included in this proposal. We expect that these 
costs w; 11 be covered under the original contract based on the actual bid price. 

The rev is ed proposal covers the “additional” engineering senicea associated with preparing 
a sat of plans, bid documents and cost estimates for the storm drainage improvements 
located within Aransas Ave. and Honey Blvd. We do not anticipate that the following items 
wi.11 be :*eq-uired, and any costs associated with these items are not included in this 
proposa 1. 
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Anibal .I Gutierrez Jr., P.E. 
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The foll wing items cover “additional” engineering services required to verify that the 
existing i&e conditions are accurately reflected on the plans. 

P_ersonnel Hourlv Rate ,Hours Fee Exgnsion 

Zhief Surveyor $82 8 $656 

Tschnician II 45 20 900 

T Tree-Man Survey Crew 100 30 3,doo 

Total 50 $4,556 

The lLad d itionaF engineering services required to update the current plans for bid are 
shown l)~low. 

Personnel Hourlv Rate 

Sr. Project Engineer $108 

Staff Engineer 84 

CADD VI 62 

Hours 

8 

84 

128 

Fee Extension 

$864 

7,056 

7,936 

Secretary I 36 24 864 

Staff Assistant 60 12 720 

Sub-Total: 256 $17,440 

Geotechnical Analysis ’ $2,770 

I? ,, I I fi.nrk nn nri 1 IIllLI rnr11 LIUfi\lfl I,I"L,*II nnn7 .*-J.lnil 

Total $20,210 
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Compel 1: ation for this work shall be based upon a Lump Sum Fee according to the following 
echedul e 

Cost to Verify Field Conditions (Surveying) 

Cost to Update Existing Plans and Specification 

Geotechnical Analysis 

Totals: 

Lump Sum 
Fee 

$4,556 

17,440 

2,770 

$24,766 

NOTES 
1. T2 if; proposal does not include any filing, impact or other governmental fees. 

This pr eject will be completed within 45 calendar days from receiving written authorization 
to procc:ed. Please note that the calendar days associated;with the City’s review and 
approv; 11 of each phaae is not included. A detailed schedule based upon “Microsoft Project” 
will be p::ovided within 14 days of receiving authorization td proceed, 

We app rcaciate the opportunity to provide these services end look forward to the successful 
comple ;ion of this project. Please advise if you have any questions OS need additional 
inform; It ion. 

Sincerely, 
BROW ENGINEERING CO. 

‘Jv Steven Brown, P.E. 

JSEYsjs 
EP03-11:I 
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City of San Antonio 
Discretionary Contracts Disclosure * 

For use of this form, see City of San Antonio Ethics Code, Part D, Sections 1 & 2 
Attach additional sheets if space provided is not sufficient. 

State “Not Applicable” for questions that do not apply. 

* This form is required to be supplerwmted in the event there is any cltungc in the information under (I), (Z), or (3) 
below, before the discretiomry contract is the subject of council action, and no kZtQr thmfiue(5) brukess da.ys afrer 
any clmn~e about which information is required to befiled. 

Disclosure of Parties, Owners, and Closely Related Pereons 
For the purpose of assisting the City in the enforcement of provisions contained in the 
City Charter and the code of ethics, an individual or business entity seeking a 
discretionary contract from the City is required to disclose in connection with a proposal 
for a discretionary contract: 

(1) the identity of any individual who would be a party to the discretionary contract; 

Not Applicable. 

(3 any individual or business entitv’ that would be a party to the discretionary 
contract Cardiff - Aransas to Dead End 

Prime: Brown Engineering Company (BECO) 
Jeffrey 3. Brown 51% 
Mark S. Brown 49% 

and the name of: 
(4 any individual or business entity that would be a subcontrx&ron the 

discretionary contract; 

Subcontractors: Not Applicable. 

and the name of: 
(W any individual or business entity that is known to be a partner, or a 

parent or subsidiary business entity, of any individual or business 
entity who would be a party to the discretionary contract; 

Not Applicable. 

1 A business enf!ty means a sole proprietorship, partnership, firm, corporation, holding compay, joiW&o& 
company, receivership, trust, unincorporated association, or any other entity recognized by law. 

COSA Form ?050-33-2, Discretionary Contractsdoc, 9/l 2102 
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City of San Antonio 
Discretionary Contracts Disclosure 
Page Two 

(3) the identity of any lobbvist or public relations firm employed for purposes 
relating to the discretionary contract being sought by any individual or 
business entity who would be a party to the discretionary contract. 

Not Applicable. 

Political Contributions 
Any individual or business entity seeking a discretionary contract from the City must disclose 
in connection with a proposal for a discretionary contract all political contributions totaling 
one hundred dollars ($100) or more within the past twentyfour(24) months made directly or 
indirectly to any current or former member of City Council, any candidate for City Council, or 
to any political action committee that contributes to City Council elections, by any individual 
or business entity whose identity must be disclosed under (l), (2) or (3) above. Indirect 
contributions by an individual include, but are not limited to, contributions made by the 
individual’s spouse, whether statutory or common-law. Indirect contributions by an entity 
include, but are not limited to, contributions made through the officers, owners, attorneys, or 
registered lobbyists of the entity. 

Prime or 
Subconsultant: 

BECO 

Ta Whom Made; 

John Clamp 

Amount: 

$500.00 

Date of 
Contribution: 

3127103 

Disclosures in Proposals 
Any individual or business entity seeking a discretionary contract with the City shall 
disclose any known facts which, reasonably understood, raise a question’, as to whether 
any City official would violate Section 1 of Part 8, Improper Economic Benefit, by 
participating in official action relating to the discretionary contract. 

Not Applicable. 

Signature: 

Jeffrey J. Brown, P.E., President 
Brown Engineering Co. 

Date: 

February 4,204 

2 For purposes of this rule, facts are “reasonably understood” to “raise a question” about the appropriateness of 
official action if a disinterested person would conclude that the facts, if true, require recusat or require careful 
consideration of whether or not recusal is required. 

COSA Fan 1050-33-2, Discretionary Contracts&c, 9/V/02 


