
CITY OF SAN ANTONIO 
PUBLIC WORKS DEPARTMENT 

CITY COUNCIL AGENDA MEMORANDUM 

TO: Sheryl Sculley, City Manager 

FROM: Thomas G. Wendorf, P.E., Director of Public Works 

SUBJECT: Durango - Trinity to Navidad 

DATE: June 8,2006 

SUMMARY AND RECOMMENDATIONS 

An ordinance amending a professional services agreement and authorizing payment to Slay 
Engineering Company, Inc. for additional engineering services in connection with the Durango- 
San Marcos to Navidad Project, an authorized U.S. Department of Housing and Urban 
Development (HUD) 108 Loan Program Funded Project, located in Council District 5;  and 
appropriating a total ordinance amount of $55,330.00. 

The professional services agreement to be utilized for this project was approved by City Council 
on May 14, 1998 through Ordinance No. 87785 and authorized $99,400.00 for professional 
engineering services in connection with the Durango San Marcos to Navidad project. 
Subsequent amendments have increased the amount of this agreement to $120,745.50. This 
ordinance will increase the total agreement amount to $171,045.50. This item represents a 
portion of a total estimated project cost of $948,000.00. 

Staff recommends approval of this ordinance. 

BACKGROUND INFORMATION 

This project will provide for the reconstruction of Durango from San Marcos to Navidad and will 
include curbs, driveways, sidewalks, and transitions and ramps at ends to meet ADA 
requirements. 

This project was initially funded with 23rd (1 997) Year Community Development Block Grant 
(CDBG) funds for design only, and has been on hold pending the award of sufficient funds for 
completion of the project. The project has since received additional funding from HUD 108 
Loan Program and is funded through construction. However, additional professional engineering 
services are needed to complete the design phase. 

This ordinance authorizes funding in the amount of $50,300.00 payable to Slay Engineering 
Company, Inc. for additional professional engineering services, which will include reactivating 
and updating plans, re-establishing survey data to complete design phase services, and complete 
bidding and construction phase services. This ordinance also authorizes $5,03 0.00 for project 
contingency. 



The professional services agreement for the Durango - San Marcos to Navidad project was 
approved by City Council on May 14, 1998 through Ordinance No. 87785 and authorized 
$99,400.00 for professional engineering services. On October 21, 2004, City Council increased 
the amount of this agreement to $120,745.50 through Ordinance No. 99896. This ordinance will 
increase the total agreement amount to $17 1,045.50. 

, The Discretionary Contracts Disclosure Form required by the Ethics Ordinance is attached. 

POLICY ANALYSIS 

Approval of this ordinance will be a continuation of City Council policy to participate in the 
development and construction of previously approved CDBG and 2003-2007 General Obligation 
Street Improvement Bond funded Capital Improvement Projects. 

FISCAL IMPACT 

This is a one-time capital improvement expenditure and is included in the FY 06-11 Capital 
Improvement Program Budget. Funds in the amount of $55,330.00 are available from HUD 108 
Loan Program funds and are appropriated and payable as follows: 

$ 50,300.00 payable to Slay Engineering Company, Inc. for professional 
engineering services 

$ 5,030.00 for project contingency 

COORDINATION 

This request for ordinance has been coordinated with the Office of Management and Budget and 
the Finance Department. 

SUPPLEMENTARY COMMENTS 



ATTACHMENTS 

1. Project Map 

Thomas G. Wendorf, P.E. 
Director of Public Work d’ 

c/ De&ty City Manager 

Approved for Council Consideration: 
A 

City Manager 





City of San Antonio 
Discretionary Contracts Disc1osure 

For use of thk fprm, sew Sectbn 2-59 fhmugh 2-6 7 oP the C/ty cod0 (Ethics Code) 
Attach addlilonal sheets #space provided is not su#cient. 

No partner, parent or subsidiary; or 

List partner, parent or subsidiary of each party to the contract and identify the corresponding 

Slay Engineering Co., inc. 
Michael M. Slay, P.E. (President) 

6; No subcontractor(s); or 

List subcontractors: 

CDS/Muery Services Engineering & Surveying 

No lobbyist or public relations firm employed; or 

List lobbyists or public relations firms; 

- ,  

’ A business entjfy means a sole praprietarship, partnership, firm, corpomtbn, holding company, Jolnt-stock company, 
receivership, trust, uoincorporEded association, or any other e n t i  racognired by law. A sole praprietor sheuld list the 
name d t h e  individual and the dlbla, if any. 



City of San Antonio 
Discretionary Contracts Disclosure 

For use of this form, see Soctlon 2-59 through 2-61 of the Ctw Code (Efhlcs C o d 4  
Attach additional sheets M spem pmviaed is not sumlenf. 

tity must be disclosed 
usiness entity listbd in 

af the City Code; or 

Party aware of the following facts: 

NIA 

This farm is required to be supplemented in the event there Is any change in me infarmtion before the dlscretlonary 
comtract is the subject of council actlon, and no latar than five (6) bu5iness days aner any change about whlch informdion 
Is required to be filed, whlchever occurs first, 

Title: President Date: 05/01 /08 

Company or DIBIA: U Slay Engineering Co., Inc. 
I I I I 

Far purposes of thie rule, facta are “reasonably underratood’ to “ralse E quastlon” about the approprlstetles.9 of offlclal aCtlOn If a 
dlslnterested person wutd conclude that the facta, If truo, requlrc r e c u d  or requite oareful consldemtioh of whether or not rWuRd 
IS requlred. 
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